
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7156X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 07.11.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 12.04.2015

12.14.2015

03.22.2016

Date Let:

FRANKLIN - WEBSTER CO. LINE

11.19.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.22.2016

Date Project Completion:

Counties

FRANKLIN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71156  000 S-136-4(1015) 136 52.76 64.35 GRAD CULV SEED BR GDRL
BIT
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Nebraska Department of Roads Date: 07.11.2016

$5,406,260.75

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $392,077.84 $33,403.89 $358,673.95
Stockpiled Materials $73,545.81 $73,545.81 $.00

Gross Earnings $465,623.65 $106,949.70 $358,673.95
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $465,623.65 $106,949.70 $358,673.95

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$465,623.65 $106,949.70 $358,673.95

$.00 $.00 $.00

7%

% Time Comp

% Dollar Comp

24%

$5,406,260.75

06.30.2016 07.05.2016

07.07.2016

Dietz, Mark

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

07.08.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.08.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      16,400.00 1.000 16,400.00

1.000 16,400.00

1.000 16,400.00

1.000 16,400.00

0001

LS  MOBILIZATION
0001 

1000.00      700.00 5.000 3,500.00

5.000 3,500.00

5.000 3,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 101.000 3,030.00

101.000 3,030.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1021.10      7.00 41.000 287.00

41.000 287.00

0.000 0.00

0.000 0.00

0005

EACHREMOVE DELINEATOR UNITS
0005 

1030.00      14.80 4,506.000 66,688.80

4,506.000 66,688.80

0.000 0.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1041.00      6.20 855.000 5,301.00

855.000 5,301.00

0.000 0.00

0.000 0.00

0007

SY  SALVAGING AND PLACING TOPSOIL
0007 

1101.00      9.00 129.000 1,161.00

129.000 1,161.00

15.564 140.08

15.564 140.08

0008

SY  REMOVE PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      4.00 214.000 856.00

214.000 856.00

42.700 170.80

42.700 170.80

0009

LF  SAWING PAVEMENT
0009 

1107.00      6.50 205.000 1,332.50

205.000 1,332.50

208.385 1,354.50

208.385 1,354.50

0010

SY  REMOVE WALK
0010 

1108.00      4.50 311.000 1,399.50

311.000 1,399.50

462.600 2,081.70

462.600 2,081.70

0011

LF  REMOVE COMBINATION CURB AND GUTTER
0011 

1143.00      4.00 44.000 176.00

44.000 176.00

0.000 0.00

0.000 0.00

0012

LF  REMOVE DRIVEWAY CULVERT PIPE
0012 

1701.24      24.00 44.000 1,056.00

44.000 1,056.00

0.000 0.00

0.000 0.00

0013

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0013 

7017.00      2.50 7,997.000 19,992.50

7,997.000 19,992.50

6,297.000 15,742.50

6,297.000 15,742.50

0014

LF  REMOVE GUARDRAIL
0014 

L006.00      100.00 42.000 4,200.00

42.000 4,200.00

0.000 0.00

0.000 0.00

0015

ACRECOVER CROP SEEDING
0015 

L019.13      1.64 13,975.000 22,919.00

13,975.000 22,919.00

0.000 0.00

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 1D
0016 

L019.15      3.00 120.000 360.00

120.000 360.00

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1F
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.90 1,909.000 5,536.10

1,909.000 5,536.10

0.000 0.00

0.000 0.00

0018

LF  FABRIC SILT FENCE-LOW POROSITY
0018 

L022.85      8.75 1,050.000 9,187.50

1,050.000 9,187.50

0.000 0.00

0.000 0.00

0019

LF  SILT CHECK, TYPE 3-HIGH
0019 

Contracted 170,382.90

Current 170,382.90

In place 39,389.58

This Estimate 35,889.58

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

4035.00      300.00 2.000 600.00

2.000 600.00

0.000 0.00

0.000 0.00

0021

EACHREMOVE FLARED-END SECTION
0021 

4044.00      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0022

EACHPREPARATION OF STRUCTURE

AT STA. 550+02.00

0022 

4050.01      30.00 46.000 1,380.00

46.000 1,380.00

0.000 0.00

0.000 0.00

0023

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0023 

4101.06      1,800.00 1.600 2,880.00

1.600 2,880.00

0.000 0.00

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      1,200.00 0.770 924.00

0.770 924.00

0.000 0.00

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0025 

4151.00      2.80 220.000 616.00

220.000 616.00

0.000 0.00

0.000 0.00

0026

LB  REINFORCING STEEL FOR BOX CULVERT
0026 

4157.00      5.00 53.000 265.00

53.000 265.00

0.000 0.00

0.000 0.00

0027

LB  REINFORCING STEEL FOR COLLARS
0027 

4360.18      320.00 2.000 640.00

2.000 640.00

0.000 0.00

0.000 0.00

0028

EACH18" METAL FLARED-END SECTION
0028 

4460.24      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0029

EACH24" CONCRETE FLARED-END SECTION
0029 

4460.36      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0030

EACH36" CONCRETE FLARED-END SECTION
0030 

P120.36      130.00 14.000 1,820.00

14.000 1,820.00

0.000 0.00

0.000 0.00

0031

LF  36" CULVERT PIPE, TYPE 2
0031 

P300.18      62.00 65.000 4,030.00

65.000 4,030.00

0.000 0.00

0.000 0.00

0032

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0032 

Contracted 24,455.00

Current 24,455.00

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

L001.02      650.00 42.000 27,300.00

42.000 27,300.00

0.000 0.00

0.000 0.00

0034

ACRESEEDING, TYPE B
0034 

L010.00      20.00 116.000 2,320.00

116.000 2,320.00

0.000 0.00

0.000 0.00

0035

SY  SODDING
0035 

L032.75      200.00 95.000 19,000.00

95.000 19,000.00

0.000 0.00

0.000 0.00

0036

TON MULCH
0036 

Contracted 50,120.00

Current 50,120.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 642+48.67 5 SPAN CONTINUOUS CONCRE

0030.60      36,000.00 1.000 36,000.00

1.000 36,000.00

1.000 36,000.00

1.000 36,000.00

0037

LS  MOBILIZATION
0037 

3050.15      975.00 7.700 7,507.50

7.700 7,507.50

0.000 0.00

0.000 0.00

0038

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0038 

3051.10      5.15 1,055.000 5,433.25

1,055.000 5,433.25

1.000 5.15

1.000 5.15

0039

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      165.00 188.000 31,020.00

188.000 31,020.00

31.829 5,251.79

0.000 0.00

0040

SY  CONCRETE BRIDGE DECK REPAIR
0040 

6010.26      1,700.00 76.700 130,390.00

76.700 130,390.00

47.980 81,566.00

47.980 81,566.00

0041

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0041 

6030.00      85,000.00 1.000 85,000.00

1.000 85,000.00

0.800 68,000.00

0.800 68,000.00

0042

EACHPREPARATION OF BRIDGE AT STATION

642+48.67

0042 

6100.00      1,500.00 3.000 4,500.00

3.000 4,500.00

3.000 4,500.00

3.000 4,500.00

0043

EACHFLOOR DRAINS
0043 

6131.23      3.90 3,750.000 14,625.00

3,750.000 14,625.00

0.000 0.00

0.000 0.00

0044

SF  PENETRATING CONCRETE SEALER
0044 

6131.50      3.75 18,315.000 68,681.25

18,315.000 68,681.25

11,500.000 43,125.00

11,500.000 43,125.00

0045

LB  EPOXY COATED REINFORCING STEEL
0045 

6433.00      33,450.00 1.000 33,450.00

1.000 33,450.00

1.000 33,450.00

1.000 33,450.00

0046

LS  PAINTING PILES AND MISCELLANEOUS STEEL
0046 

Contracted 416,607.00

Current 416,607.00

In place 271,897.94

This Estimate 266,646.15

GROUP 6 BRIDGE AT STATION 642+48.67 5 SPAN CONTINUOUS CONCRE
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0047

LS  MOBILIZATION
0047 

7015.00      29.75 3,077.000 91,540.75

3,077.000 91,540.75

0.000 0.00

0.000 0.00

0048

LF  CABLE GUARDRAIL
0048 

7020.00      2,150.00 3.000 6,450.00

3.000 6,450.00

0.000 0.00

0.000 0.00

0049

EACHBRIDGE APPROACH SECTIONS
0049 

7023.00      3,175.00 14.000 44,450.00

14.000 44,450.00

0.000 0.00

0.000 0.00

0050

EACHTERMINAL ANCHORAGE SECTIONS
0050 

7024.27      2,425.00 3.000 7,275.00

3.000 7,275.00

0.000 0.00

0.000 0.00

0051

EACHGUARDRAIL END TREATMENT, TYPE II
0051 

Contracted 154,715.75

Current 154,715.75

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,841.000 13,807.50

1,841.000 13,807.50

0.000 0.00

0.000 0.00

0052

STA OVERLAY BROKEN LINES
0052 

0002.60      8.50 3,683.000 31,305.50

3,683.000 31,305.50

0.000 0.00

0.000 0.00

0053

STA OVERLAY SOLID LINES
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      0.07 160,000.000 11,200.00

160,000.000 11,200.00

0.000 0.00

0.000 0.00

0054

LF  PERMANENT PAVEMENT MARKING, PAINT
0054 

0030.90      268,518.00 1.000 268,518.00

1.000 268,518.00

0.000 0.00

0.000 0.00

0055

LS  MOBILIZATION
0055 

1020.03      22.00 37.000 814.00

37.000 814.00

0.000 0.00

0.000 0.00

0056

EACHDELINEATOR,  TYPE III
0056 

2001.00      15.00 335.000 5,025.00

335.000 5,025.00

0.000 0.00

0.000 0.00

0057

CY  GRAVEL SURFACE COURSE
0057 

2021.00      75.00 11.000 825.00

11.000 825.00

0.000 0.00

0.000 0.00

0058

EACHMAILBOX POST
0058 

3014.11      25.00 311.000 7,775.00

311.000 7,775.00

717.900 17,947.50

717.900 17,947.50

0059

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0059 

3016.22      66.00 276.000 18,216.00

276.000 18,216.00

266.064 17,560.22

266.064 17,560.22

0060

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0060 

3016.39      32.00 241.000 7,712.00

241.000 7,712.00

190.000 6,080.00

190.000 6,080.00

0061

SF  DETECTABLE WARNING PANEL
0061 

3075.42      95.00 33.000 3,135.00

33.000 3,135.00

0.000 0.00

0.000 0.00

0062

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4003.00      4.50 412.000 1,854.00

412.000 1,854.00

0.000 0.00

0.000 0.00

0063

LB  CAST IRON COVER, FRAME, AND FLANGE
0063 

4015.00      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0064

EACHADJUST MANHOLE TO GRADE
0064 

4024.55      200.00 15.000 3,000.00

15.000 3,000.00

0.000 0.00

0.000 0.00

0065

LF  FLUME SPILLWAY
0065 

4024.70      3,500.00 2.000 7,000.00

2.000 7,000.00

0.000 0.00

0.000 0.00

0066

EACHCONCRETE FLUME, TYPE I
0066 

4050.01      55.00 10.000 550.00

10.000 550.00

0.000 0.00

0.000 0.00

0067

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0067 

4105.59      900.00 4.270 3,843.00

4.270 3,843.00

0.000 0.00

0.000 0.00

0068

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0068 

4155.50      2.50 290.000 725.00

290.000 725.00

0.000 0.00

0.000 0.00

0069

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0069 

6103.00      8.00 7,580.000 60,640.00

7,580.000 60,640.00

0.000 0.00

0.000 0.00

0070

SY  GEOGRID

- FABRIC COMPOSITE

0070 

6133.00      32.50 960.000 31,200.00

960.000 31,200.00

0.000 0.00

0.000 0.00

0071

SY  MEMBRANE WATERPROOFING
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.45 3,000.000 4,350.00

3,000.000 4,350.00

0.000 0.00

0.000 0.00

0072

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0099 

8022.20      1.45 39,000.000 56,550.00

39,000.000 56,550.00

0.000 0.00

0.000 0.00

0073

EACHHYDRATED LIME/WARM MIX ASPHALT
0072 

9002.10      27.21 3,000.000 81,630.00

3,000.000 81,630.00

0.000 0.00

0.000 0.00

0074

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0100 

9005.75      27.21 37,300.000 1,014,933.00

37,300.000 1,014,933.00

0.000 0.00

0.000 0.00

0075

TON ASPHALTIC CONCRETE, TYPE SPR
0073 

9005.76      27.21 1,200.000 32,652.00

1,200.000 32,652.00

0.000 0.00

0.000 0.00

0076

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0074 

9009.00      4.50 10,258.000 46,161.00

10,258.000 46,161.00

0.000 0.00

0.000 0.00

0077

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0075 

9010.50      38.71 500.000 19,355.00

500.000 19,355.00

0.000 0.00

0.000 0.00

0078

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0076 

9020.95      523.00 102.000 53,346.00

102.000 53,346.00

0.000 0.00

0.000 0.00

0079

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0101 

9021.13      523.00 1,326.000 693,498.00

1,326.000 693,498.00

0.000 0.00

0.000 0.00

0080

TON PERFORMANCE GRADED BINDER (64-34)
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9030.00      3.50 1,909.000 6,681.50

1,909.000 6,681.50

0.000 0.00

0.000 0.00

0081

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0078 

9034.00      4.00 988.000 3,952.00

988.000 3,952.00

0.000 0.00

0.000 0.00

0082

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0079 

9053.00      2.00 43,050.000 86,100.00

43,050.000 86,100.00

0.000 0.00

0.000 0.00

0083

GAL TACK COAT
0080 

9053.20      1.00 91,608.000 91,608.00

91,608.000 91,608.00

0.000 0.00

0.000 0.00

0084

GAL FOG SEAL
0081 

9111.00      30.00 310.000 9,300.00

310.000 9,300.00

0.000 0.00

0.000 0.00

0085

MGALWATER
0082 

9111.14      28.00 1,140.000 31,920.00

1,140.000 31,920.00

0.000 0.00

0.000 0.00

0086

MGALWATER FOR CEMENT STABILIZED
BITUMINOUS

0083 

9170.00      88.00 1,198.166 105,438.61

1,198.166 105,438.61

0.000 0.00

0.000 0.00

0087

STA EARTH SHOULDER CONSTRUCTION
0084 

9173.11      20.00 1,161.158 23,223.16

1,161.158 23,223.16

0.000 0.00

0.000 0.00

0088

STA WIDENING
0085 

9173.20      5.00 695.000 3,475.00

695.000 3,475.00

0.000 0.00

0.000 0.00

0089

SY  SUBGRADE PREPARATION
0086 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7156X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 11

Nebraska Department of Roads Date: 07.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      85.00 597.656 50,800.76

597.656 50,800.76

0.000 0.00

0.000 0.00

0090

STA COLD MILLING, CLASS 3

TYPE A

0087 

9179.33      3.00 8,380.000 25,140.00

8,380.000 25,140.00

0.000 0.00

0.000 0.00

0091

SY  COLD MILLING, CLASS 3
0088 

9179.35      5.00 1,633.000 8,165.00

1,633.000 8,165.00

0.000 0.00

0.000 0.00

0092

SY  COLD MILLING, CLASS 5
0089 

9185.85      8.00 1,158.220 9,265.76

1,158.220 9,265.76

0.000 0.00

0.000 0.00

0093

STA RUMBLE STRIPS, ASPHALT 8"
0090 

9188.50      30.00 3,497.000 104,910.00

3,497.000 104,910.00

0.000 0.00

0.000 0.00

0094

SY  SURFACING UNDER GUARDRAIL
0091 

9190.12      635.00 597.656 379,511.56

597.656 379,511.56

0.000 0.00

0.000 0.00

0095

STA CEMENT STABILIZED BITUMINOUS
0092 

9190.61      187.00 4,518.000 844,866.00

4,518.000 844,866.00

0.000 0.00

0.000 0.00

0096

TON CEMENT
0093 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0097

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0102 

9300.38      1.00 66,300.000 66,300.00

66,300.000 66,300.00

0.000 0.00

0.000 0.00

0098

EACHRAP INCENTIVE PAYMENT
0094 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7156X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 07.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      5,500.00 1.000 5,500.00

1.000 5,500.00

0.000 0.00

0.000 0.00

0099

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0095 

P400.15      62.00 28.000 1,736.00

28.000 1,736.00

0.000 0.00

0.000 0.00

0100

LF  15" CULVERT PIPE, TYPE 2,5,7 OR 8
0096 

P402.15      58.00 67.000 3,886.00

67.000 3,886.00

0.000 0.00

0.000 0.00

0101

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0097 

W600.03      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0102

EACHADJUST VALVE BOX TO GRADE
0098 

Contracted 4,349,499.35

Current 4,349,499.35

In place 41,587.72

This Estimate 41,587.72

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 13,120.000 6,560.00

13,120.000 6,560.00

833.000 416.50

593.000 296.50

0103

BDAYBARRICADE, TYPE II
0103 

0001.10      2.50 2,130.000 5,325.00

2,130.000 5,325.00

946.000 2,365.00

466.000 1,165.00

0104

BDAYBARRICADE, TYPE III
0104 

0001.75      1.00 1,680.000 1,680.00

1,680.000 1,680.00

0.000 0.00

0.000 0.00

0105

EACHTEMPORARY SIGN DAY
0105 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7156X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 07.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.55 33,665.000 18,515.75

33,665.000 18,515.75

4,172.000 2,294.60

1,980.000 1,089.00

0106

EACHSIGN DAY
0106 

0002.28      0.40 4,900.000 1,960.00

4,900.000 1,960.00

0.000 0.00

0.000 0.00

0107

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0107 

0002.30      0.50 1,150.000 575.00

1,150.000 575.00

659.000 329.50

0.000 0.00

0108

LF  PAVEMENT MARKING REMOVAL
0108 

0002.44      0.40 6,100.000 2,440.00

6,100.000 2,440.00

2,650.000 1,060.00

0.000 0.00

0109

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0109 

0002.47      0.25 6,100.000 1,525.00

6,100.000 1,525.00

1,048.000 262.00

0.000 0.00

0110

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0110 

0003.10      250.00 240.000 60,000.00

240.000 60,000.00

0.000 0.00

0.000 0.00

0111

DAY FLAGGING
0111 

0003.20      350.00 72.000 25,200.00

72.000 25,200.00

0.000 0.00

0.000 0.00

0112

DAY FURNISHING AND OPERATING PILOT VEHICLE
0112 

0003.50      20.00 625.000 12,500.00

625.000 12,500.00

573.750 11,475.00

0.000 0.00

0113

LF  CONCRETE PROTECTION BARRIER
0113 

0003.56      5.00 625.000 3,125.00

625.000 3,125.00

0.000 0.00

0.000 0.00

0114

LF  RELOCATE CONCRETE PROTECTION BARRIER
0114 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7156X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 07.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.70      750.00 2.000 1,500.00

2.000 1,500.00

2.000 1,500.00

0.000 0.00

0115

EACHTEMPORARY RUMBLE STRIP
0115 

0003.74      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0116

EACHTEMPORARY TRAFFIC SIGNAL
0116 

0030.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0117

LS  MOBILIZATION
0117 

4022.05      30.00 1,000.000 30,000.00

1,000.000 30,000.00

0.000 0.00

0.000 0.00

0118

LF  TEMPORARY SLOPE DRAIN
0118 

9110.01      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0119

HOURRENTAL OF LOADER, FULLY OPERATED
0119 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0120

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0120 

9110.03      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0121

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0121 

9110.07      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0122

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0122 

9110.27      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0123

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0123 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7156X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 07.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      2.25 2,000.000 4,500.00

2,000.000 4,500.00

0.000 0.00

0.000 0.00

0124

LF  TEMPORARY SILT CHECK
0124 

L022.90      2.25 2,500.000 5,625.00

2,500.000 5,625.00

0.000 0.00

0.000 0.00

0125

LF  TEMPORARY SILT FENCE
0125 

L032.70      150.00 6.000 900.00

6.000 900.00

0.000 0.00

0.000 0.00

0126

TON TEMPORARY MULCH
0126 

L860.24      1,650.00 7.000 11,550.00

7.000 11,550.00

0.000 0.00

0.000 0.00

0127

EACHSTORM EVENT RESTORATION - INCENTIVE
0127 

L860.50      7,500.00 1.000 7,500.00

1.000 7,500.00

0.000 0.00

0.000 0.00

0128

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0128 

Contracted 240,480.75

Current 240,480.75

In place 39,202.60

This Estimate 14,550.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,406,260.75

Current 5,406,260.75

In place 392,077.84

This Estimate 358,673.95



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7156X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 11

Nebraska Department of Roads Date: 07.11.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 71156  000   

Prpsl Line Nbr 0048

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10139G    

BuyAmericaCertPS

3,077.00 35,477.81S.P. Initial Payment0001

$35,477.81Total for stockpile nbr 1: 3,077.00

$35,477.81Total for proposal line nbr 0048: 3,077.00

$35,477.81Total for item code 7015.00: 3,077.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 71156  000   

Prpsl Line Nbr 0049

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10139G    

BuyAmericaCertPS

3.00 3,456.00S.P. Initial Payment0001

$3,456.00Total for stockpile nbr 1: 3.00

$3,456.00Total for proposal line nbr 0049: 3.00

$3,456.00Total for item code 7020.00: 3.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7156X          

0003 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 11

Nebraska Department of Roads Date: 07.11.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 71156  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10139G    

BuyAmericaCertPS

14.00 30,352.00S.P. Initial Payment0001

$30,352.00Total for stockpile nbr 1: 14.00

$30,352.00Total for proposal line nbr 0050: 14.00

$30,352.00Total for item code 7023.00: 14.00

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 71156  000   

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10139G    

BuyAmericaCertPS

3.00 4,260.00S.P. Initial Payment0001

$4,260.00Total for stockpile nbr 1: 3.00

$4,260.00Total for proposal line nbr 0051: 3.00

$4,260.00Total for item code 7024.27: 3.00

$73,545.81Total remaining for contract:




